Summary of Installation Activities: 3/8/2006

. All the old hardware was cleared of the racks except the ones left to guide the new
parts installation.

. The new hardware for plumbing and sensors were partly installed.

. The RMIs and Pulizzi boxes were all installed, not RM’s yet.

. 30% of the patch panels were installed without the cards. Some of the rest are on
the sidewalk racks.

. At the sidewalk, an improved version of the deskewing program is used for
further studies. Mike fixed a “mapping” error and now he gets a lot less (not zero,
yet) errors. He will be having a long run overnight.

We can start removing the patch panels from the sidewalk unless it interferes with
the work there. We are still on week-2 of the installation and some of the work
done today is scheduled for week-5 and 6. So, we continue to defy the “theory”;
(we are experimentalists and are proud of it!).

Please see the web for details (some schedules are obsolete). URL is
http://dOserverl.fnal.gov/users/selcuk/www/default.htm. I will try to have this
info on online trigger logbook in a few minutes.
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